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ESTIMATE RUN 10/04/2011

ESTIMATE SUMMARY 11:22:22

CONTID: C17770         ESTIMATE NO: 0008 PROG 2005

PCN: 17770-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 FIBER OPTIC & SIGNAL INTERCONNECT PROJECT PERCENT TIME:

PROJECT NO: SHE 0852-104                  

SH 85 FIBER OPTIC & SIGNAL INTERCONNECT PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

COLORADO BORING. CO. PAY PERIOD ENDING 10/04/2011 DATE TIME STARTED 01/10/2011

3813 CANAL DR. DATE LET 12/09/2010 DATE WORK BEGAN 01/10/2011

 DATE AWARDED 12/21/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2010 DATE ACCEPTED

FT. COLLINS CO 80524     970-494-4449 DATE NOTICE TO PROCEED 01/10/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 901,599.40 PARTICIPATING $ $ 102,724.50

AWARD PROJECT AMT: 740,306.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.70

CALENDAR DAYS

CALENDAR DAYS

75.99%

216,469.06

102,724.50

102,724.50

102,724.50

$

$

$

$

685,130.34

0.00

685,130.34

0.00

685,130.34

-11,104.60

0.00

674,025.74

0.00

AMOUNT DUE 674,025.74 102,724.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 102,724.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

116.0 TIME ALLOW: 185

ORIG TIME ALLOW: 180
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PCN: 17770-BID    ESTIMATE RUN 10/04/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:22:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Blading 26.060

6.000

203-01500  
 

35.000

HOUR

95.00000 3,045.7032.060

570.00

0010 Potholing 375.750

0.000

203-01597  
 

375.750

HOUR

175.00000 65,756.25375.750

0.00

0015 *Erosion Log (12 Inch) 1,120.000

0.000

208-00002  
 

1,300.000

LF  

3.95000 4,424.001,120.000

0.00

0020 *Gravel Bag 300.000

0.000

208-00034  
 

300.000

LF  

4.75000 1,425.00300.000

0.00

0025 Concrete Washout Structure 0.000

1.000

208-00045  
 

3.000

EACH

80.00000 80.001.000

80.00

0030 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

500.00000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Labor) 34.000

0.000

208-00103  
 

50.000

HOUR

25.00000 850.0034.000

0.00

0040 Removal and Disposal of Sediment (Equipment) 34.000

0.000

208-00105  
 

34.000

HOUR

50.00000 1,700.0034.000

0.00

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

20.000

HOUR

75.00000 0.000.000

0.00

0050 Removal of Trash 2.000

0.000

208-00107  
 

25.000

HOUR

25.00000 50.002.000

0.00

0055 Erosion Control Supervisor 47.500

4.000

208-00205  
 

125.000

HOUR

35.00000 1,802.5051.500

140.00
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PCN: 17770-BID    ESTIMATE RUN 10/04/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:22:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 4.860

0.000

212-00006  
 

8.500

ACRE

650.00000 3,159.004.860

0.00

0065 *Soil Conditioning 4.860

0.000

212-00032  
 

8.500

ACRE

2,240.00000 10,886.404.860

0.00

0070 *Mulching (Weed Free) 2.850

0.000

213-00003  
 

10.000

ACRE

550.00000 1,567.502.850

0.00

0075 *Spray-on Mulch Blanket 0.750

0.000

213-00012  
 

2.750

ACRE

2,550.00000 1,912.500.750

0.00

0080 *Mulch Tackifier 1,374.000

808.000

213-00061  
 

2,500.000

LB  

4.75000 10,364.502,182.000

3,838.00

0085 Manhole (Traffic Management System) 9.000

3.000

604-39050  
 

12.000

EACH

2,200.00000 26,400.0012.000

6,600.00

0090 Fence (Plastic) 1,090.000

0.000

607-11525  
 

1,500.000

LF  

0.20000 218.001,090.000

0.00

0095 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

10.000

EACH

75.00000 0.000.000

0.00

0100 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

73.000

EACH

20.00000 0.000.000

0.00

0105 1-1/4 Inch HDPE Conduit 0.000

0.000

613-00025  
 

100.000

LF  

10.00000 0.000.000

0.00

0110 1-1/4 Inch HDPE Conduit (Bored) 125.000

0.000

613-00026  
 

600.000

LF  

10.00000 1,250.00125.000

0.00
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PCN: 17770-BID    ESTIMATE RUN 10/04/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:22:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Electrical Conduit (Plastic)(Multiduct) 20,697.000

9,870.000

613-03491  
 

34,587.000

LF  

4.95000 151,306.6530,567.000

48,856.50

0120 Electrical Conduit (Plastic)(Multiduct)(Bored) 31,538.000

2,170.000

613-03492  
 

33,708.000

LF  

7.00000 235,956.0033,708.000

15,190.00

0125 *Pull Box (24"x36"x18") 45.000

25.000

613-07034  
 

70.000

EACH

750.00000 52,500.0070.000

18,750.00

0130 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

608.000

LF  

2.00000 0.000.000

0.00

0135 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

6,400.00000 0.000.000

0.00

0140 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

68,800.000

LF  

1.81000 0.000.000

0.00

0145 Construction Surveying 0.250

0.600

625-00000  
 

1.000

L S 

8,000.00000 6,800.000.850

4,800.00

0150 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

24,000.00000 24,000.001.000

0.00

0155 Flagging 29.000

0.000

630-00000  
 

50.000

HOUR

20.00000 580.0029.000

0.00

0160 Traffic Control Inspection 1.000

0.000

630-00007  
 

10.000

DAY 

24.00000 24.001.000

0.00

0165 Traffic Control Management 98.000

6.000

630-00012  
 

125.000

DAY 

650.00000 67,600.00104.000

3,900.00
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PCN: 17770-BID    ESTIMATE RUN 10/04/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:22:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

5.000

EACH

40.00000 180.004.500

0.00

0175 Construction Traffic Sign (Panel Size B) 9.900

0.000

630-80342  
 

11.000

EACH

40.00000 396.009.900

0.00

0180 Construction Traffic Sign (Panel Size C) 0.900

0.000

630-80343  
 

4.000

EACH

80.00000 72.000.900

0.00

0185 Traffic Cone 90.000

0.000

630-80380  
 

100.000

EACH

2.00000 180.0090.000

0.00

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

8,883.160

F A 

1.00000 0.000.000

0.00

0195 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0210 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0220 Structure Excavation Excavation in asphalt cuts, haul &
disp.

49.000

0.000

206-00000  
 

49.000

CY  

103.16000 5,054.8449.000

0.00

0225 Hot Mix Asphalt (Patching) (Asphalt) Patch access cuts,
including prep.

10.000

0.000

403-00720  
 

10.000

TON 

94.00000 940.0010.000

0.00

0230 Fly Ash Slurry 4.420

0.000

601-10310  
 

4.420

CY  

350.00000 1,547.004.420

0.00
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PCN: 17770-BID    ESTIMATE RUN 10/04/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:22:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Mobilization 1.000

0.000

626-00000  
 

0.000

L S 

2,000.00000 2,000.001.000

0.00

0240 Channelizing Device (Special) Channelizing devices for 
{temp.} permenant shoulder closure.

31.500

0.000

630-80390  
 

35.000

EACH

35.00000 1,102.5031.500

0.00

CAT 685,130.34102,724.50901,599.40CURRENT AMT0200 $ $ $

$ 685,130.34102,724.50$901,599.40$CURRENT AMTPROJECT TOTAL


